



TRANSPORTATION BOND PROGRAM

Summary Schedule

Schedule	2006		2007				2008				2009				2010				2011				2012				2013				2014									
	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4						
SEPTEMBER 2012																																								
1 Wilson Park/Wash./Willow Traffic Calming	Original																																							
	Actual																																							
2 Gregg Ave/North St. Intersection	Original																																							
	Actual																																							
3 Zion Road Ph. I (N. College to Vantage)	Original																																							
	Actual																																							
4 College Avenue Phase I (Rock to Maple)	Original																																							
	Actual																																							
Mount Comfort Road																																								
5 Mt Comfort/Shiloh/I540 Int.	Original																																							
	Actual																																							
5 Alpine to Ruppel	Original																																							
	Actual																																							
6 Cato Springs Road	Original																																							
	Actual																																							
Fayetteville Expressway Economic Corridor																																								
7 Futrall/North Hills Roundabout	Original																																							
	Actual																																							
8 Highway 71B Flyover Bridge	Original																																							
	Actual																																							
9 Van Asche Dr. (Gregg to Howard Nickell)	Original																																							
	Actual																																							
10 Ruppel Road (6th to Persimmon)	Original																																							
	Actual																																							
11 Garland Avenue (I540 to Howard Nickell)	Original																																							
	Actual																																							
12 Maple & Lafayette Historic Bridges	Original																																							
	Actual																																							
AHTD PROJECTS																																								
13 Crossover (Mission to City Limits)																																								
14 Highway 16 (Armstrong to Stonebridge)																																								
15 Garland (North to Melmar)																																								

Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge.
 2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

LEGEND:

Study/Concept. Design Phase	Property Acquisition/Preconst. Phase	Utility Relocation Phase
Design Phase	Consultant Procurement Phase	Construction Phase