



TRANSPORTATION BOND PROGRAM Summary Schedule

	Schedule	2006		2007				2008				2009				2010				2011				2012				2013				2014						
		QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4			
1 Wilson Park/Wash./Willow Traffic Calming	Original																																					
	Actual																																					
2 Gregg Ave/North St. Intersection	Original																																					
	Actual																																					
3 Zion Road Ph. I (N. College to Vantage)	Original																																					
	Actual																																					
4 College Avenue Phase I (Rock to Maple)	Original																																					
	Actual																																					
<u>Mount Comfort Road</u> 5 Mt Comfort/Shiloh/I540 Int. Alpine to Ruppel	Original																																					
	Actual																																					
	Original																																					
	Actual																																					
6 Cato Springs Road	Original																																					
	Actual																																					
<u>Fayetteville Expressway Economic Corridor</u> 7 Futrell/North Hills Roundabout	Original																																					
	Actual																																					
8 Highway 71B Flyover Bridge	Original																																					
	Actual																																					
9 Van Asche Dr. (Gregg to Howard Nickell)	Original																																					
	Actual																																					
10 Ruppel Road (6th to Persimmon)	Original																																					
	Actual																																					
11 Garland Avenue (I540 to Howard Nickell)	Original																																					
	Actual																																					
12 Maple & Lafayette Historic Bridges	Original																																					
	Actual																																					
<u>AHTD PROJECTS</u>																																						
13 Crossover (Mission to City Limits)																																						
14 Highway 16 (Armstrong to Stonebridge)																																						
15 Garland (North to Melmar)																																						

JULY 2011

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

ON HOLD

Bid Date Sept. 2011

Bid Date Mid-2012

Bid Date Mid-2012

Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge.
2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

LEGEND:
 Study/Conceptual Design Phase
 Design Phase
 Property Acquisition/Preconstruction Phase
 Construction Phase