



# TRANSPORTATION BOND PROGRAM

## Summary Schedule

	2012				2013				2014				2015				2016				2017				2018				2019				2020				2021			
	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4				
1 Wilson Park/Wash./Willow Traffic Calming	COMPLETED April 2007																																							
2 Gregg Ave/North St. Intersection	COMPLETED April 2008 \$899,000																																							
3 Zion Road Ph. I (N. College to Vantage)	COMPLETED 2008 \$2,275,000																																							
4 College Avenue Phase I (Rock to Maple)	COMPLETED 2009 \$1,841,000																																							
<b>Mount Comfort Road</b>																																								
5 Mt Comfort/Shiloh/I540 Int.	COMPLETED 2010																																							
5 Alpine to Ruppel	COMPLETED 2011 \$10,200,000																																							
6 Cato Springs Road																																								
<b>Fayetteville Expressway Economic Corridor</b>																																								
7A Futrall/North Hills Roundabout																																								
7B Highway 71B Flyover Bridge																																								
8 Van Asche Dr. (Garland Ave to Gregg Ave)																																								
9A Ruppel Road (MLK Blvd to Persimmon St)																																								
9B Ruppel Road (Persimmon to Congressional)																																								
9C Ruppel Road (Starry Night Vw to Mt Comfort)																																								
10 Maple & Lafayette Historic Bridges																																								
11A Old Wire Road (Old Wire/Mission Intersection)																																								
11B Old Wire Road (Mission to Ash)																																								
11C Old Wire Road (Ash to Stanton)																																								
11D Old Wire Road (Stanton to Boxwood Sidewalk)																																								
12 Zion Road Ph. II (Vantage to Crossover)																																								
13 Regional Park Access Road																																								
14 College Avenue Phase II (Maple to North)																																								
15 Intersections & Pedestrian Crossings	Various Intersections - To Be Determined																																							
16 Crossover Rd (Township - Joyce) & Garland Ave (North - Melmar) Tree Planting																																								
17 Sain Street Extension (Joyce - Flyover)																																								
Crossover Tree Planting Phase II & Van Asche Blvd Tree Planting																																								
22 Hwy 112 (Maple St) (Razorback - Garland)																																								
<b>AHTD PROJECTS</b>																																								
18 Crossover/Hwy 265 (Mission - Joyce Blvd)																																								
19 Highway 16 (Armstrong to Stonebridge)																																								
20 Garland Avenue (North to Melmar)																																								
21 Razorback Rd/Hwy 112 (MLK - Leroy Pond)																																								

Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge.  
 2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

**LEGEND:**

Study/Concept. Design Phase	Property Acquisition/Preconst. Phase	Utility Relocation Phase
Design Phase	Consultant Procurement Phase	Construction Phase